

Stakeholder Analysis and Engagement Matrix

Staff MFA and Identity Security Rollout

Stakeholder Analysis and Engagement Matrix: Staff MFA Rollout

Project: Staff MFA and Identity Security Rollout

Owner: Chief Technology Officer

Review cadence: Every two weeks through enforcement, then monthly through closeout

Engagement Principles

- Anyone whose daily work changes because of the project is a stakeholder.
- High-influence groups need early involvement, not late notification.
- Resistance should be diagnosed as information, motivation, skill, access, or workflow barriers rather than treated as a single problem.
- Communications should identify what is changing, why, when, what the person must do, and where support is available.

Stakeholder Matrix

Stakeholder / Group	Impact	Influence	Likely Concerns	Required Involvement	Engagement Strategy	Owner
Superintendent / Cabinet	Medium	High	Operational disruption, staff reaction, risk reduction	Sponsor alignment, enforcement approval	1-page brief; decision points in cabinet	CTO

Stakeholder / Group	Impact	Influence	Likely Concerns	Required Involvement	Engagement Strategy	Owner
Principals	High	High	Campus disruption, teacher frustration, enrollment completion	Campus champion, local escalation	Principal briefing; campus progress dashboard; weekly reminders	CTO + Area Admin
Teachers	High	Medium	Extra login step, phone access, classroom disruption	Enroll, test, use recovery process	Short videos, FAQ, campus support sessions, deadline reminders	Instructional Tech
Paraprofessionals / Auxiliary Staff	High	Medium	Limited device access, shift schedules, personal-phone concerns	Enroll using approved factor	In-person enrollment windows; alternate-factor option	HR + Help Des
Central Office Staff	High	Medium	Application access, travel / remote work	Pilot and enroll	Early pilot; office hours	Systems Team
Help Desk	High	Medium	Ticket surge, identity verification, recovery workflow	Build scripts and escalation paths	Practice scenarios; staffing plan; daily issue review during enforcement	Help Desk Manager
Systems / Network Team	High	High	Configuration, legacy systems, break-glass access	Technical design and monitoring	Daily project stand-up during cutover windows	Infrastructure Manager

Stakeholder / Group	Impact	Influence	Likely Concerns	Required Involvement	Engagement Strategy	Owner
HR	Medium	High	Employee status, onboarding/offboarding, substitutes	Validate staff populations and communications	Data validation checkpoints; shared exception rules	CTO + HR Director
Communications	Medium	Medium	Tone, consistency, family questions if issue becomes public	Review districtwide messages	Message calendar; approved talking points	Communication Director
Finance	Low	Medium	Licensing and temporary staffing costs	Budget oversight	Monthly budget update	CTO
Staff without smartphone / reliable service	High	Low	Ability to complete MFA	Needs alternate method	Confidential request process; hardware tokens where needed	Help Desk + H
Third-party vendors with named accounts	Medium	Medium	Access interruption, support coordination	Enroll or convert access method	Direct vendor outreach and deadline	Systems Team
Board of Trustees	Low	High	Cybersecurity posture and user impact	Awareness; no operational role	Board update through superintendent as appropriate	Sponsor

Engagement Priority

Manage closely

- Superintendent / Cabinet
- Principals
- Systems / Network Team

- HR

Keep actively informed

- Teachers
- Paraprofessionals / Auxiliary Staff
- Help Desk
- Central Office Staff

Targeted engagement

- Staff needing alternate factors
- Third-party vendors
- Finance
- Communications
- Board of Trustees

Stakeholder Watch List

Signal	What It May Mean	Response
Campus enrollment stalls below 70% two weeks before deadline	Awareness or desire gap; principal support needed	Meet with principal; identify barriers; add enrollment session
Repeated concern about personal phones	Access / policy concern	Reinforce alternate-factor option; coordinate HR language
Help desk reports inconsistent recovery decisions	Knowledge / process gap	Refresh script, centralize exceptions, review identity-verification procedure
Vendor cannot support MFA	Technical dependency	Document system risk; consider compensating controls or access redesign