

Project Roles and RACI Matrix

Staff MFA and Identity Security Rollout

Project Roles and RACI Matrix: Staff MFA Rollout

R = Responsible - performs the work

A = Accountable - owns the result / final decision

C = Consulted - provides input before action

I = Informed - receives updates

Role Definitions

Role	Project Responsibility
Sponsor	Removes organizational barriers; approves major schedule/scope changes
CTO	Project lead; accountable for implementation and cross-functional coordination
Infrastructure Manager	Owns technical configuration, testing, monitoring, legacy-system review
Help Desk Manager	Owns support readiness, recovery workflow, ticket reporting
HR Director	Validates employee populations and onboarding/offboarding impacts
Communications Director	Reviews districtwide messages and leadership talking points
Instructional Technology Lead	Creates staff training and campus support resources
Principals	Campus-level reinforcement and local escalation
Finance	Budget review and purchasing support

RACI Matrix

Activity / Decision	Sponsor	CTO	Infra. Mgr.	Help Desk	HR	Comms	Instr. Tech	Principals	Finance
Approve project charter	A	R	C	I	C	I	I	I	C
Define MFA technical standard	I	A	R	C	I	I	I	I	I
Identify in-scope staff	I	A	C	I	R	I	I	I	I
Approve exception criteria	C	A	R	R	C	I	I	I	I
Draft staff communications	I	A	C	C	C	R	C	I	I
Build training / FAQ	I	A	C	C	C	C	R	C	I
Conduct pilot	I	A	R	R	C	I	C	C	I
Approve districtwide enforcement date	A	R	C	C	C	C	I	C	I
Execute enforcement	I	A	R	R	I	I	I	I	I
Manage campus completion	I	A	I	C	C	I	C	R	I
Approve additional project spending	A	R	C	C	I	I	I	I	R
Report KPIs to cabinet	I	A/R	C	C	I	I	I	I	I

Activity / Decision	Sponsor	CTO	Infra. Mgr.	Help Desk	HR	Comms	Instr. Tech	Principals	Finance
Accept project closeout	A	R	C	C	C	C	C	I	I

Decision Escalation Rules

1. Routine configuration decisions stay with the technical team within approved standards.
2. Changes affecting all employees, schedule, budget, or district policy move to the CTO.
3. Enforcement delays, scope expansion, or material budget changes move to the sponsor.
4. Legal, HR, or employee-relations questions are not decided by the project team alone; they are referred to the appropriate district office.

RACI Quality Check

- Each row has one clear **A**.
- Avoid assigning **R** to large groups when an individual owner can be named.
- Revisit the matrix when scope or staffing changes.
- A RACI matrix clarifies responsibility; it does not replace communication or collaboration.