

Project Work Plan, Milestones, and Dependency Tracker

Student Device Refresh

Project Work Plan: 2027 Student Device Refresh

Project window: October 2026 - August 2027

Project lead: Director of Technology Operations

Target: Replace 2,600 student devices before the first instructional day of 2027-28.

Major Milestones

Milestone	Target Date	Completion Definition
Inventory baseline confirmed	Dec 11, 2026	Serial, campus, age, warranty, and condition validated
Final specification approved	Jan 15, 2027	CTO, curriculum, accessibility, and support requirements approved
Procurement released	Feb 1, 2027	Purchasing documents posted / quote process opened
Award recommendation approved	Mar 12, 2027	Vendor / contract vehicle approved; funding confirmed
Equipment received	May 21, 2027	100% shipment received or exceptions documented
Staging complete	Jul 16, 2027	Devices enrolled, tagged, configured, boxed by campus
Campus deployment complete	Aug 6, 2027	Campus counts signed off; spares delivered

Milestone	Target Date	Completion Definition
Old-device disposition complete	Sep 30, 2027	Removed from active inventory; disposition documented

Detailed Work Plan

ID	Task	Owner	Start	Finish	Dependency	Status	Evidence / Output
1.1	Validate 2027 replacement population	Asset Manager	Oct 19	Dec 11	Current inventory	In progress	Replacement list by campus
1.2	Sample battery / repair history	Help Desk Mgr.	Oct 19	Nov 20	Device list	Complete	Condition summary
1.3	Confirm instructional / testing requirements	CTO + Curriculum	Nov 2	Dec 4	None	In progress	Requirements memo
2.1	Draft technical specification	Operations Director	Dec 7	Jan 8	1.1, 1.3	Not started	Device specification
2.2	Accessibility and management review	CTO	Jan 4	Jan 15	Draft spec	Not started	Approval notes
2.3	Finalize budget source	CFO + CTO	Dec 14	Jan 22	Cost estimate	Not started	Budget authorization
3.1	Select purchasing method / contract	Purchasing	Jan 11	Jan 22	Budget, specification	Not started	Procurement path
3.2	Release quote / bid documents	Purchasing	Feb 1	Feb 26	3.1	Not started	Solicitation

ID	Task	Owner	Start	Finish	Dependency	Status	Evidence / Output
3.3	Evaluate responses	Evaluation Team	Mar 1	Mar 8	3.2	Not started	Scoring / recommendation
3.4	Approve award	CFO / Board if required	Mar 9	Mar 12	3.3	Not started	Award approval
4.1	Place order	Purchasing	Mar 15	Mar 19	3.4	Not started	Purchase order
4.2	Confirm delivery schedule	Vendor + Ops	Mar 22	Apr 2	Order	Not started	Delivery plan
5.1	Prepare staging area	Operations	Apr 19	May 14	Space / staffing	Not started	Staging checklist
5.2	Receive and reconcile shipment	Asset Team	May 3	May 21	4.2	Not started	Receiving log
5.3	Enroll / configure / asset tag	Device Team	May 24	Jul 9	5.2	Not started	Configured inventory
5.4	Quality-control sample	Help Desk	Jun 14	Jul 16	5.3	Not started	QC report
6.1	Deliver by campus	Operations	Jul 19	Aug 6	5.3, 5.4	Not started	Campus signoff
6.2	Campus swap / collection	Campus Teams	Jul 26	Aug 13	6.1	Not started	Collection counts
7.1	Retire replaced assets	Asset Manager	Aug 9	Sep 17	6.2	Not started	Retirement records
7.2	Recycle / surplus / dispose	Purchasing + Assets	Aug 23	Sep 30	7.1	Not started	Disposition documentation

Critical Dependencies

School calendar

- State testing windows restrict large device collections in spring.
- Summer staffing is limited; staging must begin before staff vacations reduce capacity.
- Campus deployment must finish before teacher workdays and student registration events.

Procurement

- Competitive purchasing timelines may change the award date.
- Board approval may be required depending on final purchase amount and district procedure.

Technical

- Device management licensing must be available before staging.
- Wireless and content-filtering profiles must be tested on the selected model.

Facilities / Logistics

- Secure staging space must be available for at least 10 weeks.
- Freight delivery must be scheduled around summer campus closures.

Weekly Project Review Questions

1. What moved since last week?
2. Which milestone is at risk?
3. Which dependency is now on the critical path?
4. What decision is needed, by whom, and by when?
5. What must be communicated to Finance, principals, or district leadership?