

Project Risk Register and Mitigation Plan

Staff MFA and Identity Security Rollout

Project Risk Register: Staff MFA Rollout

Scoring: Probability (P) and Impact (I) are scored 1-5. **Risk score = P x I.**

Priority bands: 1-5 Low, 6-12 Moderate, 15-25 High.

Active Risk Register

ID	Risk	P	I	Score	Early Warning Signal	Mitigation	Contingency	Owner	Status
R-01	Enrollment remains low until enforcement	4	4	16 High	Campus <70% enrolled two weeks before deadline	Campus dashboard, principal reminders, enrollment events	Extend targeted support; stagger one campus if justified	CTO	Open
R-02	Help desk overwhelmed during enforcement	4	5	20 High	Pilot tickets >0.25 per user; wait times exceed target	Stagger groups, add coverage, scripts, self-service guide	Temporary call queue; redirect trained staff	Help Desk Mgr.	Open
R-03	Staff lack appropriate secondary factor	3	4	12 Moderate	Requests cite no smartphone / unreliable service	Alternate factor and token process	Issue district hardware token	HR + Help Desk	Open

ID	Risk	P	I	Score	Early Warning Signal	Mitigation	Contingency	Owner	Status
R-04	Legacy app fails with MFA or modern auth	3	5	15 High	Test accounts fail / vendor confirms limitation	Inventory critical apps; test before enforcement	Approved exception + compensating control; vendor remediation plan	Infra. Mgr.	Open
R-05	Account recovery process is inconsistent	3	4	12 Moderate	Different help desk staff request different proof	Approved verification script; training	Route sensitive recovery to designated escalation staff	Help Desk Mgr.	Open
R-06	Vendor support account becomes locked out	2	4	8 Moderate	Vendor has named interactive account without enrollment	Direct outreach; convert to approved access model	Time-limited emergency access approved by CTO	Systems Lead	Open
R-07	Communications create perception that personal phones are mandatory	3	4	12 Moderate	Staff questions / HR complaints	Clearly state approved alternatives	Corrective message; manager briefing	Comms + HR	Open
R-08	Scope expands into unrelated identity cleanup	4	3	12 Moderate	New requests added to project meetings	Change log; defer noncritical items	Sponsor decides on scope change	CTO	Open
R-09	Enforcement conflicts with payroll / grading deadline	2	5	10 Moderate	Schedule overlaps critical district cycle	Calendar review; choose low-risk enforcement windows	Delay affected group with sponsor approval	CTO	Open

ID	Risk	P	I	Score	Early Warning Signal	Mitigation	Contingency	Owner	Status
R-10	Metrics show completion but users are not confident	3	3	9 Moderate	High post-enforcement tickets or negative survey	Short reinforcement content; office hours	Targeted campus coaching / follow-up	Instr. Tech	Open

Top Three Risks for Sponsor Review

1. **R-02 - Support capacity:** The technical change can succeed while creating a poor user experience. Additional support coverage during enforcement is a planned cost, not an optional extra.
2. **R-01 - Delayed enrollment:** A high completion rate one hour before enforcement is not the same as readiness. Campus-level completion is tracked early.
3. **R-04 - Legacy application compatibility:** This risk must be discovered before districtwide enforcement, not during it.

Risk Review Routine

- Project lead reviews risks weekly.
- High risks are reported in the executive status report.
- New issues are not automatically risks; issues that have already occurred move to the issue log.
- Closed risks remain in the historical register with final outcome and lessons learned.