

Project Communication Plan

Staff MFA and Identity Security Rollout

Project Communication Plan: Staff MFA Rollout

Communication goal: Ensure each stakeholder understands why MFA is being implemented, what action is required, when it is due, where to get support, and how the district will handle access barriers.

Message Standards

Every user-facing message should answer five questions:

1. **Why is this changing?**
2. **What do I need to do?**
3. **When do I need to do it?**
4. **What if I cannot use the standard method?**
5. **Where do I get help?**

Communication Matrix

Audience	Purpose	Key Message	Channel	Sender	Timing / Frequency	Feedback Path
Cabinet	Decision / awareness	Risk, scope, schedule, budget, support impact	1-page brief + cabinet update	CTO	Launch; before enforcement; closeout	CTO
Principals	Mobilize campus support	Completion target, local role, escalation process	Principal meeting + dashboard	CTO	6, 4, 2, 1 weeks before campus deadline	CTO / Area Admin

Audience	Purpose	Key Message	Channel	Sender	Timing / Frequency	Feedback Path
Teachers	Awareness + action	Enroll before deadline; test login; support options	Email, portal banner, short video	CTO / Comms	4 weeks, 2 weeks, 3 days, day-of	Help Desk
Auxiliary staff	Access + action	Same requirement; in-person enrollment available	Supervisor brief + printed quick guide + email	HR / Supervisors	4 weeks and scheduled enrollment events	HR / Help Desk
Central office	Pilot + action	Help district test support workflow	Email + office hours	CTO	Pilot launch and reminders	Help Desk
Help Desk	Operational readiness	Verification, recovery, exceptions, escalation	Training + script + daily huddle	Help Desk Manager	Before pilot; daily during enforcement week	Manager
Systems Team	Technical execution	Configuration, monitoring, exception review	Project board + stand-up	Infra. Manager	Twice weekly; daily during cutover	CTO
Board	Governance awareness	District strengthening identity protection; user support planned	Superintendent update / board report	Sponsor	As appropriate within board reporting cadence	Superintendent
Vendors with named accounts	Prevent access loss	Enrollment or access-model change required	Direct email / meeting	Systems Lead	30 days and 7 days before enforcement	Systems Lead

Communication Calendar

Date	Communication	Audience	Owner	Status
Sep 14	Project sponsor brief	Cabinet	CTO	Complete

Date	Communication	Audience	Owner	Status
Sep 28	Principal awareness briefing	Principals	CTO	Complete
Oct 5	Pilot invitation	Central office + pilot campuses	Comms	Complete
Oct 19	Pilot reminder + office hours	Pilot users	Instr. Tech	Scheduled
Nov 2	Districtwide announcement	All staff	CTO / Comms	Draft
Nov 9	FAQ + alternate-factor process	All staff	HR / Help Desk	Draft
Nov 30	Campus completion dashboard #1	Principals	CTO	Planned
Dec 14	Deadline reminder	Staff below completion	Systems + Comms	Planned
Jan 4	Final one-week reminder	Remaining users	CTO	Planned
Jan 11	Enforcement-day support message	All staff	Help Desk	Planned
Jan 15	Post-launch tips	All staff	Instr. Tech	Planned
Jan 29	Results and thanks	Staff + leadership	Sponsor / CTO	Planned

Sample Staff Update

Action needed: Enroll in MFA by January 8

Ardent ISD is adding multi-factor authentication to staff accounts to strengthen account security. Enrollment takes about five minutes. Complete the setup before January 8 so you can test it before enforcement begins January 11. If you cannot use the standard method, contact the Help Desk for an approved alternative. Instructions and support times are available on the staff technology portal.

Communication During a Problem

If the project causes a widespread access issue:

- Confirm facts before issuing a districtwide message.
- State what is affected, what is not affected, what users should do, and when the next update will be provided.
- Avoid technical speculation.
- Maintain one approved source of truth for status updates.
- Use the incident / outage communication process if normal project support is no longer sufficient.