

Project Status Report and Executive Dashboard

Student Device Refresh

Executive Project Status Report: 2027 Student Device Refresh

Reporting period: March 1-12, 2027

Project lead: Director of Technology Operations

Overall health: GREEN - On plan

Next executive review: March 26, 2027

Executive Snapshot

Area	Status	Current Position
Scope	GREEN	2,600 replacement devices; no approved scope change
Schedule	GREEN	Evaluation complete; award recommendation ready
Budget	GREEN	Best evaluated proposal remains within \$1.56M planning estimate
Procurement	GREEN	Recommendation scheduled for approval March 12
Staffing	AMBER	Summer staging staffing plan needs two temporary assignments
Risk	AMBER	Delivery lead time remains the primary schedule risk

KPI Dashboard

KPI	Target	Current	Trend	Interpretation
Inventory records validated	100%	100%	Stable	Replacement population confirmed

KPI	Target	Current	Trend	Interpretation
Procurement milestones on time	100%	100%	Stable	No missed procurement dates
Project budget committed	<= \$1.56M	\$1.49M recommended	Favorable	Within planning ceiling
Equipment delivered	100% by May 21	0%	Not yet due	Purchase not yet released
Devices staged	100% by Jul 16	0%	Not yet due	Staging begins after delivery
Deployment defects	<2%	N/A	Not yet measured	Measured during summer rollout

Progress This Period

- Completed proposal evaluation and reference checks.
- Confirmed selected model meets device management, assessment, accessibility, warranty, and repair requirements.
- Finalized campus replacement quantities.
- Secured preliminary summer staging location.
- Updated replacement-device disposal forecast with Purchasing.

Next 30 Days

1. Obtain approval of award recommendation.
2. Issue purchase order and confirm production / delivery date.
3. Finalize summer staffing plan.
4. Publish principal-facing deployment calendar.
5. Conduct a receiving and staging tabletop to test the logistics workflow.

Top Risks / Issues

Item	Rating	Response	Owner
Vendor delivery could slip beyond May 21	AMBER	Written delivery commitment; weekly vendor check beginning after PO	Operations Director

Item	Rating	Response	Owner
Summer staffing gap	AMBER	Request two temporary assignments from existing seasonal staffing pool	CTO
Campus storage constraints	GREEN	Deliver just-in-time rather than early for three campuses	Asset Manager

Decisions Needed

Decision	Needed By	Decision Owner	Impact if Delayed
Approve recommended purchase	Mar 12	CFO / authorized approver	Compresses delivery and staging window
Approve two temporary summer assignments	Mar 26	HR + CFO	Higher risk of staging backlog

Leadership Narrative

The project remains on schedule and within the approved planning range. The next major transition is from procurement to logistics. The project team is deliberately treating delivery and staging as separate workstreams because a successful purchase does not guarantee a successful campus deployment. The primary leadership action this month is to protect the summer implementation window by confirming staffing and vendor delivery commitments.