

Project Issue, Decision, and Change Log

Help Desk Workflow Redesign

Issue, Decision, and Change Log: Help Desk Workflow Redesign

Project goal: Reduce median first-response time, improve ticket visibility, and create consistent escalation / ownership rules.

Baseline: 3,200 tickets per quarter; median first response 18.4 business hours; 61% first-contact resolution.

Log

ID	Type	Date	Item	Impact	Owner / Decision Maker	Decision / Action	Due	Status
I-01	Issue	Sep 9	Campus technicians use different priority labels	Reporting unreliable; urgent tickets treated inconsistently	Help Desk Manager	Publish one priority definition set; retrain staff	Sep 18	Closed
D-01	Decision	Sep 11	Define first-response target	Needed for SLA and dashboard	CTO	Target: 4 business hours for normal tickets; 30 min for critical incidents	-	Closed

ID	Type	Date	Item	Impact	Owner / Decision Maker	Decision / Action	Due	Status
C-01	Change	Sep 18	Add facilities AV tickets to technology queue	Would add estimated 14% volume and new ownership ambiguity	Sponsor	Not approved; remains Facilities workflow	-	Closed
I-02	Issue	Sep 22	Teachers cannot see internal reassignment notes	Users believe tickets are inactive	Platform Admin	Enable user-visible status updates without exposing internal notes	Oct 2	Closed
D-02	Decision	Sep 28	Auto-close inactive tickets after 7 days?	Could inflate closure metrics and frustrate users	CTO + Help Desk Mgr.	Use 5-day reminder, then close after 10 days with reopen link	-	Closed
C-02	Change	Oct 5	Add SMS ticket notifications	New cost and data-governance questions	CTO	Defer to phase 2 after email workflow is stable	Jan review	Deferred
I-03	Issue	Oct 7	Password-reset tickets dominate queue	Masks true service performance	Systems Lead	Move approved resets to self-service; create separate KPI	Oct 30	Open

ID	Type	Date	Item	Impact	Owner / Decision Maker	Decision / Action	Due	Status
D-03	Decision	Oct 12	Define campus technician reassignment authority	Needed to prevent handoff loops	CTO	Campus tech owns ticket until accepted by receiving team	-	Closed
C-03	Change	Oct 15	Principals request weekly campus ticket report	Adds reporting task but supports adoption	Sponsor	Approved; automate report from dashboard	Nov 6	Open

Change-Control Questions

Before approving a project change, document:

1. Does this solve the original problem or add a new problem to the project?
2. What changes in scope, cost, schedule, workload, risk, training, or communication?
3. Who has authority to approve the change?
4. What work is displaced if the change is accepted?
5. How will the decision be communicated and reflected in project documents?

Decision Record Example

D-02 - Inactive Ticket Closure

Context: The project team wanted to reduce the number of tickets waiting on a user response. An initial proposal would automatically close tickets after seven days of inactivity.

Decision: Send a reminder after five days and close after ten days if the user does not respond. The closure notice includes a direct reopen option.

Rationale: The project should improve service, not simply improve closure statistics. A longer window and easy reopen path better balance queue accuracy with user experience.

TCEA Technology/IT Director Certification - Module 8: Project Management and Change Leadership - Sample artifact for adaptation.