

Project Closeout and Lessons-Learned Report

Help Desk Workflow Redesign

Project Closeout Report: Help Desk Workflow Redesign

Project window: August 17 - December 18, 2026

Sponsor: Chief Technology Officer

Project lead: Help Desk Manager

Closeout status: Accepted with two follow-up actions

Original Problem

Teachers and campus staff reported slow first response, unclear ticket status, repeated handoffs, and inconsistent escalation. Baseline analysis showed 3,200 tickets per quarter, median first response of 18.4 business hours, and 61% first-contact resolution.

Original Project Goals

1. Reduce median first response to 4 business hours or less for normal-priority tickets.
2. Establish one districtwide priority and escalation model.
3. Increase first-contact resolution to at least 70%.
4. Give users clear ticket status without exposing internal technical notes.
5. Provide principals with a simple campus service dashboard.

Scope Delivered

Deliverable	Status	Evidence
Priority definitions and SLA targets	Complete	Approved service guide
Queue and assignment redesign	Complete	Updated workflow and roles
User-visible status updates	Complete	Platform configuration
Technician training	Complete	3 sessions; 100% attendance
Campus dashboard	Complete	Weekly automated report
Self-service password reset	Partial	Released to staff; student workflow deferred

Outcome Measures

Measure	Baseline	Target	Final 30-Day Result	Outcome
Median first response	18.4 business hrs	<=4 hrs	3.2 hrs	Met
First-contact resolution	61%	>=70%	74%	Met
Tickets with >2 reassignments	19%	<8%	6%	Met
User satisfaction	3.1 / 5	>=4.0	4.2 / 5	Met
Normal tickets resolved within SLA	63%	>=85%	88%	Met
Password-reset share of queue	21%	<10%	12%	Near target

Stakeholder Feedback

Teachers: Most positive comments cite faster acknowledgement and clearer status. Remaining concerns focus on long resolution times for vendor-dependent issues.

Principals: Weekly campus report is useful when it highlights aged tickets rather than only total counts.

Technicians: Clear ownership reduced "ticket ping-pong," but the team requested better internal documentation for recurring classroom display issues.

What Went Well

- The project defined service measures before changing the tool.
- Technician involvement in workflow design improved adoption.
- A single escalation rule reduced handoff ambiguity.
- Leadership dashboard emphasized user experience, not simply number of tickets closed.

What We Would Change Next Time

- Collect two full months of baseline data before setting all targets.
- Involve two classroom teachers in the initial workflow workshop rather than only in user testing.
- Pilot automated notifications with one campus before districtwide release.
- Separate vendor-wait time from internal IT resolution time earlier in the project.

Remaining Actions

Follow-Up	Owner	Due	Success Evidence
Reduce password-reset ticket share below 10%	Systems Lead	Feb 26, 2027	30-day queue report
Publish technician knowledge articles for top five recurring classroom issues	Help Desk Manager	Jan 29, 2027	Knowledge base entries

Transition to Operations

The redesign is now owned by the Help Desk Manager as an operational service, not a project. SLA and satisfaction measures will remain on the monthly

Technology Operations dashboard. Material workflow changes will follow normal service-governance review rather than reopening this project.

Sponsor Acceptance

Accepted: December 18, 2026

Condition: Complete the two follow-up actions and report results in the February Technology Operations review.

TCEA Technology/IT Director Certification - Module 8: Project Management and Change Leadership - Sample artifact for adaptation.