

Project Portfolio KPI Scorecard

Six Major Technology Initiatives at a Glance

Project Portfolio KPI Scorecard

District: Ardent ISD

Reporting period: August 2026

Audience: Superintendent cabinet and technology leadership

Purpose: Show whether the portfolio is delivering, not merely whether teams are busy.

GenAI data guardrail: Use fictional, public, aggregated, or properly sanitized information with public generative AI tools. Do not enter student records, staff records, personally identifiable information, credentials, sensitive cybersecurity details, legal records, confidential procurement material, vendor-confidential information, or sensitive district project information unless your district has explicitly approved the tool and data use.

Portfolio Snapshot

KPI	Current	Target	Status	Leadership Meaning
Projects on track	4 of 6 (67%)	>= 80%	WATCH	Two initiatives need intervention
Milestones completed on time	86%	>= 90%	WATCH	Schedule performance is close but below goal
Portfolio forecast variance	+1.8%	within +/- 3%	ON TRACK	Forecast remains within planning tolerance
Open high risks	5	<= 3	WATCH	Concentrated in device refresh and LMS adoption
Decisions overdue	1	0	WATCH	Delayed decision affects LMS training calendar

KPI	Current	Target	Status	Leadership Meaning
Projects meeting adoption target	2 of 3 measurable	3 of 3	WATCH	Technical deployment is ahead of behavioral adoption

Project Scorecard

Project	Health	Progress	Milestones On Time	Budget Position	High Risks	Adoption / Outcome	Decision Needed
Staff MFA Rollout	GREEN	92%	100%	On plan	0	96% enrolled	None
Student Device Refresh	AMBER	74%	82%	+2.4% forecast	2	68% staged	Approve temporary summer staffing
Wi-Fi Modernization	GREEN	88%	95%	-1.1% forecast	1	9 of 10 campuses accepted	None
LMS Optimization	AMBER	61%	78%	On plan	1	64% weekly meaningful use	Confirm principal champion plan
Help Desk Redesign	GREEN	83%	91%	On plan	0	SLA compliance +9 points	None
AI Guidance Rollout	GREEN	70%	93%	On plan	1	81% required module complete	None

What Cabinet Should Notice

- **Device Refresh:** The primary risk is execution capacity, not procurement. Temporary staging support protects the deployment window.
- **LMS Optimization:** The technical work is progressing, but adoption is below the intended trajectory. Additional training alone is unlikely to solve the issue without principal reinforcement.

- **Portfolio:** Financial performance remains within tolerance. Most intervention need is related to schedule and adoption rather than cost.

Decision Rules

Condition	Escalation
Project health RED	Sponsor review within 5 business days
More than 2 high risks	Add risk summary to cabinet status update
Forecast variance outside +/- 3%	CFO and sponsor review
Milestones on time below 80%	Recovery plan required
Adoption below 80% of target trajectory	Change-readiness diagnosis using ADKAR
Decision overdue	Sponsor identifies owner and decision date

GenAI Prompt: Create a Portfolio Narrative

Using only the sanitized project scorecard below, draft a concise K-12 cabinet update.

[PASTE SCORECARD]

Structure the update as:

1. portfolio status in 2 sentences;
2. the two items leaders should pay attention to;
3. decisions needed and date needed;
4. one sentence on whether technical completion and adoption are aligned.

Do not add facts that are not in the scorecard.

Do not expose sensitive cybersecurity, personnel, legal, or procurement details.

Live example: Open the Project Portfolio Dashboard

Source and Alignment Notes

This sample library is designed as a companion to **Module 8: Project Management and Change Leadership** in the TCEA Technology/IT Director Certification. It extends the module's emphasis on desired outcomes, progress reporting, KPIs, dashboards, communication, change adoption, and responsible generative AI use.

Useful reference points:

- Make Data Displays Without Writing Code - TCEA TechNotes article on GenAI-assisted data displays, dashboard workflows, Google Sheets, GitHub Pages, and embedding.
- KPI Dashboards Built with Gen AI - TCEA TechNotes article demonstrating a browser-based dashboard paired with an editable Markdown data file.
- Metrics and KPIs Made Easy - TCEA TechNotes introduction to actionable KPI scorecards for technology leaders.
- K-12 KPI Dashboard Generator - browser-based KPI planning and dashboard starter.
- District KPI Dashboard Example - example of a scoreboard-style district dashboard.
- Data Display Patterns Field Guide - examples, prompts, and hosting considerations for lightweight visual displays.

Data note: Every Ardent ISD number in this library is illustrative sample data. Replace it with locally verified data before operational use.